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Statement of Purpose
 
The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation. The plan will identify environmental cleanup requirements at 
each site or area of concern, and propose a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the US Army Environmental Center 
(USAEC) and Missouri Army National Guard, an IAP was completed.  The IAP is used to 
track requirements, schedules and tentative budgets for all Army installation cleanup 
programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan: 
 
Company/Installation/Branch 
Engineering and Environment Inc. for USAEC 
ICI, llc 
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Acronyms & Abbreviations
 
AEDB-R Army Environmental Database Restoration 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 

1980 
FS  Feasibility Study 
FY  Fiscal Year 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
LTM  Long Term Management 
MC  Munitions Constituents 
MEC  Munitions and Explosives of Concern 
MMRP Military Munitions Response Program 
MOARNG Missouri Army National Guard 
NPL  National Priorities List 
PA  Preliminary Assessment 
RA  Remedial Action 
RAC  Risk Assessment Code 
RA(C)  Remedial Action – Construction 
RA(O)  Remedial Action – Operation 
RAB  Restoration Advisory Board 
RC  Response Complete 
RD  Remedial Design 
REM  Removal 
RI  Remedial Investigation 
SI  Site Inspection 
TAPP  Technical Assistance for Public Participation 
TRC  Technical Review Committee  
USAEC US Army Environmental Center 
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Installation Information 

Installation Locale:  Camp Clark is an active installation located two miles southeast of 
the City of Nevada, Missouri, a small city with a population of 9,085.  Camp Clark is a 
rectangular-shaped parcel that encompasses approximately 1,287 acres, most of which is 
surrounded by a four feet barbed wire fence, with approximately one mile of frontage on 
the East Outer Road.   
 
Installation Mission: The Missouri National Guard will provide motivated, deployable 
soldiers, airmen and units to meet the military and civil objectives of the Governor of 
Missouri and the President of the United States.   
 
Lead Organization: 
Headquarters, National Guard Bureau 
 
Lead Executing Agency: 
US Army Corps of Engineers, Omaha District 
 
Regulatory Participation 
FEDERAL: US Environmental Protection Agency, Region 7 
STATE: Missouri Department of Natural Resources 
 
National Priorities List (NPL) Status: Not on NPL. 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  No RAB, TRC or 
TAPP exist at Camp Clark. 
 
Installation Program Summaries 
 
Military Munitions Response Program (MMRP) 
Primary Contaminants of Concern: Metals, Munitions and Explosives of Concern (MEC) 
and Munitions Constituents (MC) 
Affected Media of Concern: Soil and Groundwater 
Estimated Date for RC: 2017 
Funding to date (up to FY05): $0 
Current year funding (FY06): $0 
Cost-to-Complete (2007+): $4,137,000  

Missouri ARNG – DERP Installation Action Plan 
 5 



 
 
 
 

Cleanup Program Summary

Installation Historic Activity  
Camp Clark was established when the federal government acquired 320 acres in April 
1908 for use as a State Rifle Range.  The facility was expanded by 123.4 acres in July 
1912, by 80 aces in October 1917, by 40 acres in January 1918 and by 80 acres in 
February 1920.  These acquisitions, which expanded the facility eastward to a total of 
643.6 acres, compose the southern half of Camp Clark.  The facility expanded by 643.6 
acres in may 1929 to a total of 1,287 acres.  That acquisition now composes the northern 
half of Camp Clark.  Currently, the State of Missouri owns 667.1 acres in the northern 
portion of the facility, as it has since the property was acquired from the federal 
government in December 1949 for Missouri Army National Guard (MOARNG) purposes.  
Currently, the federal government owns the southern 619.9 acres of the camp and leases 
it to the MOARNG, as it has since September 1952.   
 
Camp Clark has served as a MOARNG firing range since 1908.  The camp served as a 
troop mobilization point for the Mexican Border War in 1916 and for World War 1 in 1918.  
During World War II, the facility served as a prisoner of war camp, which included four 
prison compounds and a 200 bed hospital.  After World War II, and Organizational 
maintenance Shop was established at Camp Clark.  During the 1950s the east half of the 
site was used by armored tanks (driving and maneuvering with no firing) and for light 
infantry tactics.  The facility has served as a field training site since 1963.   
 
Two closed and two transferred ranges were documented to have exited at Camp Clark.  
These include two former rifle ranges and two former submachine gun ranges.  The 
transferred portion of the Rifle and Pistol Range was used by agreement with the 
landowners until its discontinued use around 1982.  There was no agreement with the 
private landowners for use of the overshoot area and the transferred portion of the 
Submachine Gun Range and it was not used by the government after property transfer.   
 
MMRP 

• Prior Year Progress: Preliminary Assessment (PA) completed at all sites.  
• Future Plan of Action: A Site Investigation (SI) will be completed at all sites.  The 

installation plans to complete the Supplemental SI and Remedial Investigations/ 
Feasibility Studies (RI/FS) by 2012 and execute follow on phases/actions as required 
in the individual site cleanup strategies. 
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MMRP Summary

 
Total Army Environmental Database-Restoration (AEDB-R) Installation Restoration 
Program (IRP) Sites / AEDB-R sites with Response Complete (RC): 4/0 
 
Different Site Types: 
4 Small Arms Range 
 
Most Widespread Contaminants of Concern:  Metals, MEC, MC 
 
Media of Concern: Soil and Groundwater 
 
Completed Removal/Interim Remedial Action/Remedial Action (RA): 
None 
 
Total IRP Funding 
Prior years (up to FY05):  $0 
Current year funding (FY06):  $0 
Future Requirements (FY07+):  $4,137,000  
Total:     $4,137,000 
 
Duration of IRP 
Year of IRP Inception: 2003 
Year of IRP RC: 2017 
Year of IRP Completion including Long-Term Management (LTM): 2017 
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MMRP Contamination Assessment

 
MMRP Contamination Assessment Overview  
The Phase 3 Army Range Inventory was completed for Camp Clark in October 2003.  The 
inventory identified four sites as eligible for the MMRP.  The Phase 3 Inventory serves as 
the preliminary assessment under Comprehensive Environmental Response, 
Compensation and Liability Act of 1980 (CERCLA).  A site inspection is scheduled for 
October 2007 
 
MMRP Cleanup Exit Strategy 
The plan is to complete all SIs by 2007 and execute follow-on phases/actions as required 
in the individual site cleanup strategies. 
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Previous Studies 

2003 
US Army Closed Transferred and Transferring Range and Site Inventory Camp Clark, 
Missouri, October. 
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CPCK-001-R-01 
RIFLE AND PISTOL RANGE 

 
 
The rifle and pistol range is a 62.24 acre closed 
range located in the south-central portion of Camp 
Clark.  The range was delineated by using historic 
maps provided by the installation.  This range was 
constructed in 1909 and contains a 40 target rifle 
pit with two firing stands, a target house, a 15 yard 
and 25 yard pistol range with 14 firing points and 
a machine gun range qualifying course. Small 
arms ammunition, such a 5.56mm, .38 cal, .22 
cal, and .45 cal, was fired at this range.  Camp 
Clark personnel estimated that this range was 
used until 1982.  This area is currently 
undeveloped and used for recreation and water 
training in some areas.  No known MEC or MC 
response has been conducted.    

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI is assigned to this site an 
installation wide ASR will be assigned under CPCK-001-R-01.  An RI/FS including the 
installation of groundwater monitoring wells will be completed followed by excavation and 
off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible 
 
CONTAMINANTS OF CONCERN: 
Metals, MC  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 200306.........200311 
SI................. 200610.........200709 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 
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CPCK-002-R-01 
RIFLE AND PISTOL RANGE - XD 

 
 
The Rifle and Pistol Range – XD is the 915.28 
acre transferred portion of the Rifle and Pistol 
Range.  It is located off-post in the south-central 
to southeast corner of Camp Clark.  This range 
was constructed in 1909 and contains a 40 target 
rifle pit with two firing stands, a target house, a 15 
yard and 25 yard pistol range with 14 firing points, 
and a machine gun range qualifying course.  
Small arms ammunition, such as 5.56 mm, .38 
cal, .22 cal, and .45 cal, was fired at this range.  
Camp Clark personnel estimated that this range 
was used until 1982.  The safety fan of the Rifle 
and Pistol Range extended off-post.  According to 
a 1973 memorandum, the Army received written 
permission from 16 landowners for the Army to 
use their property as a surface danger zone.  The 
army had the right to exclude unauthorized 
personnel from entering the surface danger zone during firing on this private land.  This 
area is currently undeveloped and used for agricultural housing.  No known MEC or MC 
response action has been conducted.    

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible 
 
CONTAMINANTS OF CONCERN: 
None  
 
MEDIA OF CONCERN: None 
 
Phases Start End  
PA ............... 200306.........200311 
SI................. 200610.........200710 
 
RC DATE: 200710 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites an installation wide ASR will be assigned 
to this site.  Due to frequency and type of use it is not expected that concentrated areas of 
contamination exist. SI historical review and sampling will be performed for confirmation 
and close out.   

CLEANUP STRATEGY 
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CPCK-003-R-01 
SUBMACHINE GUN RANGE 

 
 
This is a 1.36 acre closed range located in the 
central, south-central portion of Camp Clark.  The 
range was delineated by locating the collective 
firing points and then a submachine gun range 
surface danger zone was placed at this location in 
the direction of fire (to the south).  The range was 
constructed around 1935 and used until 
approximately 1982.  The Submachine Gun 
Range had four firing points for the firing of .45 cal 
ammunition south into a berm within the range 
area (with it respective surface danger zone 
extending off-post.  This area is currently 
undeveloped.  No known MEC or MC response 
has been conducted.   

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI is assigned to this site an 
installation wide ASR will be assigned under 
CPCK-001-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible 
 
CONTAMINANTS OF CONCERN: 
Metals, MC  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 200306.........200311 
SI................. 200610.........200709 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 
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CPCK-004-R-01 
SUBMACHINE GUN RANGE - XD 

 
 
This 139.93 acre range is the transferred portion 
of the Submachine Gun Range.  It is located off-
post near the south-central border of Camp Clark.  
The range was constructed around 1935 and 
used until approximately 1982.  This range had 
four firing points for the firing of .45 cal 
ammunition.  This range is comprised of the 
surface danger zone of the Submachine Gun 
Range that extends off-post.  This area is 
currently undeveloped and used for agriculture 
without housing.  No known MEC or MC response 
has been conducted.  

SITE DESCRIPTION 

 
 
 
 
 
 
An installation wide SI is assigned to this site an 
installation wide ASR will be assigned under 
CPCK-001-R-01.  An RI/FS including the 
installation of groundwater monitoring wells will be completed followed by excavation and 
off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible 
 
CONTAMINANTS OF CONCERN: 
Metals, MC  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 200306.........200311 
SI................. 200610.........200709 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 

 

Missouri ARNG – DERP Installation Action Plan 
 15 



 
 
 
 

MMRP Schedule

Initiation of MMRP: 2003 
 
Past Phase Completion Milestones 
 
2003 
• PA at all sites 
 
Projected ROD/DD Approval Dates: Unknown 
 
Projected Construction Completion: 2017 
 
Schedule for Five Year Reviews: Unknown 
 
Estimated Completion Date of MMRP including LTM: 2017 
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AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
SI
RI/FS
RD 201609
RA(C) 201709

CPCK-002-R-01 SI
SI
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

CPCK-001-R-01

CPCK-003-R-01

CPCK-004-R-01

MISSOURI ARNG MMRP SCHEDULE
(Based on current funding constraints)
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MMRP Costs 

 
Prior Years Funds  
Total Funding up to FY04:  $0K  
 
Year Site Information    Expenditures FY Total 
FY05          $0K 
 
Total Prior Year Funds:  $0K 
 
Current Year Requirements 
Year Site Information    Expenditures FY Total 
FY06          $0K 
 
Total Future Requirements:  $4,137K 
 
Total MMR Program Cost (from inception to completion of the MMRP):  $4,137K 
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Community Involvement 
 
Community involvement will not be required until after the completion of the SI phase.  
Following the SI phase community involvement will be solicited in accordance with 
CERCLA. 
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